
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

DATE: December 12, 2002

SUBJECT: POLREP 33 Industrial Highway/Conservation Chemical Site, Gary, Lake County, IN

FROM: Steve Faryan, OSC, U.S. EPA, Region 5, ERB, RS1, Chicago, IL

TO: R.Worley, U.S. EPA, ,OSWER) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (Worley.Ray@epa.gov )
R. Karl, U.S. EPA, Chief ERB, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . . (karl.rkhiird@epa.gov)
W. Messenger, U.S. EPA, Chief ESS, Chicago, IL . . . . . . . . . . . . . (messenger.wiMiaiH@epa.gov)
A. Marouf, U.S. EPA, H&S, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . . . . (maronf.afi^epa.gov)
C. Kawakami, U.S. EPA, ORC . . . . . . . . . . . . . . . . . . . . . . . . . . . . (Kawakanu.Cyafllia@epa.gov)
V. Mullins, U.S. EPA, ESS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (Mullins.Vaterie)@epa.gov)
J. Maritote, U.S. EPA, ESS, Chicago, I L . . . . . . . . . . . . . . . . . . . . . . . . . (maritote.jmliB@epa.gov)
K. McCarty, U.S. EPA, Chief RS 2, Chicago, IL . . . . . . . . . . . . . . . . . (McCarty.Kevin@epa.gov)
B. Kush, U.S. EPA, Chief OPA, Chicago, IL. . . . . . . . . . . . . . . . . . . . . . (Kush.Bevorly@epa.gov)
B. Paulson, U.S. EPA, ORC . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (Paulson.Bob@epa.gov)
USGC Case Officer,NPFC, Washington, DC . . . . . . . . . . . . (EPAPOLREPS@Ball8toffljaacg.mil)
Paul Karas, Administrator, Gary Chicago Airport . . . . . . . . . . . . . . . . . . . . . . FAX: 219-949-0573

H. BACKGROUND

CERCLA Site No: Z590 *
CERCLIS ID Number: IND040888992
Delivery Older Number: 3141-25
Response Authority: OPA/CERCLA
OPA ED Number: FPN#: 098022
Account Number: 90
NPL Status: Not on NPL
IDEM Notification: Yes
Start Date: Sept 1998
Completion Date: Pending
ID. SITE INFORMATION
A. See POLRK* 1-32 Hot previous U.S. EPA removal actions.
IV. RESPONSE INFORMATION
A. Situation

1. Planned Activities:
Construction of water treatment building was completed on December 10, 2002. Installation of the building
wiring and HVAC initiated o 12/10 and will be completed this week. ERRS will complete all additional
electrical hookups including the installation of the conduit and wiring for the signal switches, pumps,
scavenger pumps and the control panel.

A pressure test was conducted of the oil and water lines from the extraction wells and was successful
showing no "leaks. The piping and eiectrica'l trench is"being'backiilled with sand.

2. Completed activities:
Monday, December 9, 2002, Ken Construction continued work on the water treatment building, installing
the overhead door and gutters and down spouts. ERRS continued to install conduit and wiring for the signal
switches from the treatment building stub ups to the extraction wells.



Tuesday, December 10, 2002, Kerr Construction completed construction of the water treatment building.
ERRS completed installation of conduit and wiring from the water treatment building stub ups to the
extraction wells and pulled wiring into treatment building.

Wednesday, December 11, 2002, Circle Electric began electrical wiring and HVAC installation in treatment
building. ERRS placed clean sand in bottom of pipe trench along extraction wells. Sand was placed
underneath oil and water lines and underneath conduit where it was needed.

Thursday, December 12, 2002, installation of the wiring and HVAC system for the water treatment building
continued. ERRS conducted a pressure test of the oil and water lines from the extraction wells to the water
treatment building. ERRS filled each line with 10 psi of air and let sit for approximately 10 minutes. All
the lines held air. After the pressure test was conducted, ERRS began backfilling the pipe trench.
3. Enforcement:

Refer to Action Memorandum

B. Next Steps

Lime kiln dust or fly ash will be utilized to chemically fixate the excavated soil which failed TCLP for lead.
Disposal at Allied Waste has been approved once fixation and confirmation sampling is completed. A
treatability test was conducted on Friday December 6 and seven samples were shipped to die lab for TCLP
lead analysis. Lab results are due on December 17.

C. Key Issues

Once die treatment systems are up and operational, U.S. EPA will operate the collection of oil for 3 years.
At that time die Gary Chicago Airport will have to assess whether they will continue operation of the oil
collection systems.

V. COST INFORMATION (estimated as of December 9,2002) /
A CERCLA Funding(Conservation Chemical)

Total Cost To Date

ERRS $ 430,092.33 $ 690,000.00
B. OPA Funding (Industrial Highway)

Total Cost To Date Ceiling

ERRS $ 1,183,440.32 $ 1,240,000.00

START $ 20,983.89 $ 32,000.00

Total $ 1,204,424.21 $ 1,272,000.00

The above accenting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The cost accounting provided in tills report does not necessarily represent
an exact monetary figure which the government may inclttde in any claim for coat recovery.

VI. Waste Disposal

No waste has been disposed of as of December 12, 2002


